

ENGINEERING CHANGE NOTICE

Date: 99.04.15		ECN #: 182																																																																									
Project No.: D044-662 / D022-661		Created By: KE	Checked By: JA																																																																								
Project Name: R44/R22 Bearpaws		Approved By: (proj. manager) KE	Approved By: (management if req'd) N/A																																																																								
Description of Change:																																																																											
<p>Released :</p> <table border="0"> <tr> <td>D2869 rev A</td> <td rowspan="3">}</td> <td rowspan="3">R22 Bearpaw and Clamps</td> </tr> <tr> <td>D2870 rev A</td> </tr> <tr> <td>D2871 rev A</td> </tr> <tr> <td>D2881 rev A</td> <td rowspan="3">}</td> <td rowspan="3">R44 Bearpaw and Clamps</td> </tr> <tr> <td>D2882 rev A</td> </tr> <tr> <td>D2883 rev A</td> </tr> </table>				D2869 rev A	}	R22 Bearpaw and Clamps	D2870 rev A	D2871 rev A	D2881 rev A	}	R44 Bearpaw and Clamps	D2882 rev A	D2883 rev A																																																														
D2869 rev A	}	R22 Bearpaw and Clamps																																																																									
D2870 rev A																																																																											
D2871 rev A																																																																											
D2881 rev A	}	R44 Bearpaw and Clamps																																																																									
D2882 rev A																																																																											
D2883 rev A																																																																											
Notification/Acceptance		Affected <input checked="" type="checkbox"/>	Authorization																																																																								
QA	<input checked="" type="checkbox"/>	- verbal from JB - new project																																																																									
Production	<input checked="" type="checkbox"/>																																																																										
Planning	<input checked="" type="checkbox"/>																																																																										
Marketing	N/A																																																																										
<table border="1"> <thead> <tr> <th>Engineering Actions</th> <th>Yes</th> <th>No</th> <th>Responsible</th> <th>To happen by:</th> <th>Complete</th> </tr> </thead> <tbody> <tr> <td>Update Blue File</td> <td></td> <td><input checked="" type="checkbox"/></td> <td></td> <td></td> <td></td> </tr> <tr> <td>Update Pink File</td> <td></td> <td><input checked="" type="checkbox"/></td> <td></td> <td></td> <td></td> </tr> <tr> <td>Update D-Part Master Binder</td> <td><input checked="" type="checkbox"/></td> <td></td> <td>KE</td> <td>99.04.15</td> <td>KE 99.04.15</td> </tr> <tr> <td>Update Grey Project Binder</td> <td><input checked="" type="checkbox"/></td> <td></td> <td>KE</td> <td>"</td> <td>KE "</td> </tr> <tr> <td>Update DEO Binder</td> <td></td> <td><input checked="" type="checkbox"/></td> <td></td> <td></td> <td></td> </tr> <tr> <td>Update Master Document List</td> <td><input checked="" type="checkbox"/></td> <td></td> <td>KE</td> <td>"</td> <td>KE "</td> </tr> <tr> <td>Update Drawing Approval Record</td> <td><input checked="" type="checkbox"/></td> <td></td> <td>KE</td> <td>"</td> <td>KE "</td> </tr> <tr> <td>Notify TCA of Change</td> <td><input checked="" type="checkbox"/></td> <td></td> <td>KE</td> <td>when pks ready</td> <td>KE 99.04.21</td> </tr> <tr> <td>Notify FAA of Change</td> <td></td> <td><input checked="" type="checkbox"/></td> <td></td> <td></td> <td></td> </tr> <tr> <td>electronic file move</td> <td><input checked="" type="checkbox"/></td> <td></td> <td>KE</td> <td>99.04.15</td> <td>KE 99.04.15</td> </tr> <tr> <td>Notes: Change record</td> <td><input checked="" type="checkbox"/></td> <td></td> <td>"</td> <td>"</td> <td>KE 99.04.15</td> </tr> </tbody> </table>				Engineering Actions	Yes	No	Responsible	To happen by:	Complete	Update Blue File		<input checked="" type="checkbox"/>				Update Pink File		<input checked="" type="checkbox"/>				Update D-Part Master Binder	<input checked="" type="checkbox"/>		KE	99.04.15	KE 99.04.15	Update Grey Project Binder	<input checked="" type="checkbox"/>		KE	"	KE "	Update DEO Binder		<input checked="" type="checkbox"/>				Update Master Document List	<input checked="" type="checkbox"/>		KE	"	KE "	Update Drawing Approval Record	<input checked="" type="checkbox"/>		KE	"	KE "	Notify TCA of Change	<input checked="" type="checkbox"/>		KE	when pks ready	KE 99.04.21	Notify FAA of Change		<input checked="" type="checkbox"/>				electronic file move	<input checked="" type="checkbox"/>		KE	99.04.15	KE 99.04.15	Notes: Change record	<input checked="" type="checkbox"/>		"	"	KE 99.04.15
Engineering Actions	Yes	No	Responsible	To happen by:	Complete																																																																						
Update Blue File		<input checked="" type="checkbox"/>																																																																									
Update Pink File		<input checked="" type="checkbox"/>																																																																									
Update D-Part Master Binder	<input checked="" type="checkbox"/>		KE	99.04.15	KE 99.04.15																																																																						
Update Grey Project Binder	<input checked="" type="checkbox"/>		KE	"	KE "																																																																						
Update DEO Binder		<input checked="" type="checkbox"/>																																																																									
Update Master Document List	<input checked="" type="checkbox"/>		KE	"	KE "																																																																						
Update Drawing Approval Record	<input checked="" type="checkbox"/>		KE	"	KE "																																																																						
Notify TCA of Change	<input checked="" type="checkbox"/>		KE	when pks ready	KE 99.04.21																																																																						
Notify FAA of Change		<input checked="" type="checkbox"/>																																																																									
electronic file move	<input checked="" type="checkbox"/>		KE	99.04.15	KE 99.04.15																																																																						
Notes: Change record	<input checked="" type="checkbox"/>		"	"	KE 99.04.15																																																																						
<ul style="list-style-type: none"> - HAAS programming has been completed - IPPs have been written - ensure BOMs are created - OK to do small production run even though approval from TC not yet received - create tooling for clamps - RF to create dimension sheets for bearpaws 																																																																											